
	
   	
  

 
Kolb Road: Connection to Sabino Canyon Road 

Construction Update July 2016 
 
Construction of the extension of Sabino Canyon Road to Kolb Road is in progress. 
Tucson-based Ashton Company was selected as contractor for the project with a low 
bid of approximately $12.3 million. 
 
Traffic alert 
Beginning Monday, July 11, the point of access between Sabino Canyon Road and the 
frontage road leading to Calle Malaga was temporarily shifted from slightly south of 
Redbud Road to temporary paved access directly at Redbud Road. 
 
The change in access is anticipated to last until mid-August before access is moved to 
the newly constructed frontage road access points. 
 
Access between the roads will be maintained at all times 24/7. 
 
Detour signs and traffic control devices will be in place to direct traffic. Drivers are asked 
to approach the area with caution. 
 
Project schedule 
The contractor began minor construction in mid-December 2015, and major 
construction activity began after the first of the year. To date, the contractor has made 
significant progress in the following areas: 
 

Ø   Noise wall adjacent to the Pantano II neighborhood – 100% Complete 
Ø   Noise wall adjacent to Udall Park – 95% Complete 
Ø   Major roadway grading – 100% Complete 
Ø   Pantano Wash Bridge drilled shafts – 100% Complete 
Ø   Pantano Wash Bridge pier columns – 100% Complete 
Ø   Pantano Wash Bridge abutments – 100% Complete 
Ø   Pantano Wash Bridge girders – 100% Complete 
Ø   Underground utilities – 95% Complete 
Ø   Drainage facilities – 75% Complete  
Ø   Mullins Bridge pile driving –100% Complete 
Ø   Sabino Canyon Road curb – 70% Complete 
Ø   Sabino Canyon Road subgrade preparation – 70% Complete 

 
  



	
   	
  

 
Kolb Road: Connection to Sabino Canyon Road 

Construction Update July 2016 
Current activities 
Construction of the piers to support the bridge structure carrying the roadway across 
Mullins Landfill began in mid-May utilizing driven piles and is now 100% complete. Our 
thanks to neighbors for patience with the noise of the pile-driving; use of driven piles 
significantly reduced the construction time for the bridge structure and the need to 
excavate and transport waste material removed from the landfill, compared to drilled 
shaft construction. 

The entire project was scheduled to take approximately 15 months to complete 
(weather permitting) with an anticipated completion date of Feb. 28, 2017.  
 
Please visit the website at SabinoKolbConnection.info for additional information.  
 
If you have specific questions or would like to be added to the list for email updates, 
please contact Lori Lantz at lori@gordleygroup.com or 520-327-6077. 
 
Project improvements 
Project improvements include two lanes of traffic in each direction, along with new 
signals at both the Sabino Canyon Road intersections with Kolb Road and Crestline 
Drive. Improvements also include sound walls where warranted, bridges across Vincent 
Mullins Landfill and the Pantano Wash, drainage improvements, landscaping, public art, 
and pedestrian and bicycle facilities along the length of the project. In addition, LED 
street lighting for driver safety and neighborhood security will be included as well. 
 
This project is part of the $2.1 billion, 20-year RTA plan that was approved by voters in 
May 2006. 
 
Lane restrictions 
As the majority of the work for this project takes place where no roadway exists, lane 
restrictions will be minimal. Traffic on Sabino Canyon, south of Tanque Verde, will have 
at least one through lane in each direction available at all times. Traffic on Kolb Road 
will have at least two lanes available in each direction at all times. 
 
Access to businesses and local residences 
Access to businesses and local residences will be available at all times throughout the 
course of the project with the exception of temporary delays during grading, demolition 
work and paving. Residents will be notified two days in advance of any work that will 
result in a delay that lasts longer than 15 minutes. 
 
We appreciate your patience and want to hear from you if you have any questions, 
concerns or suggestions. 
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For community outreach and general information: 
 
Lori Lantz 
Gordley Group 
lori@gordleygroup.com 
520-327-6077 
 
Joe Chase 
City of Tucson Engineering Project Manager 
Joe.Chase@tucsonaz.gov 
520-837-6619 
 


